Rod End Bearing Division

Project Initiation Document (PID)

PID Number: PID-000003 **Date Initiated:** 09/04/2026

Customer: Astro **Target Date:**

Prepare by: Nanthiwa Kulachan **Check by:** Thapanon Prasertsom

Customer P/N: MKB4V13-8-BA-T **NHBB P/N:** MKB4V13-8-BA-T

Project Category Selection (Check one box to determine required phases):

- ○ 1. Full APQP (With Product Design) : Execute Phases 1, 2, 3, 4, 5
- ○ 2. Full APQP (Build-to-print) : Execute Phases 1, 3, 4, 5 (Skip Ph 2)
- ◉ 3. New Model (Standard Case) : Execute Phases 3, 4, 5 (Skip Ph 1, 2)
- ○ 4. New Model (Missing Doc) : Execute Phases 3, 5 (Skip Ph 1, 2, 4)
- ○ 5. New Variant (Similarity) : Execute Phase 5 Only

PHASE EXECUTION CHECKLIST

(Instructions: Check the box "N/A" if the phase is skipped. Otherwise, mark "Done" and attach the document behind this PID when completed).

PHASE 1: Planning

(Ref: PD-DV-EN-111001)

- ☐ ~~Feasibility and Specification Review Record~~
- ☐ ~~Preliminary Project Plan / Timeline~~
- ☐ ~~Preliminary BOM~~

PHASE 2: Product Design

(Ref: PD-DV-EN-12001)

- ☐ ~~Internal Engineering Drawing~~
- ☐ ~~DFMEA (Only if Customer requires)~~

PHASE 3: Process Design

(Ref: PD-DV-EN-111002, 111003, 111004, 111005)

- ☐ Process Flow Diagram (PFD)
- ☐ Process FMEA (PFMEA)
- ☐ ~~Pre-Launch Control Plan~~
- ☐ Tooling / Jig Design Drawing

PHASE 4: Validation

(Ref: PD-DV-EN-111006, 111007)

- ☐ First Article Inspection Report (FAIR)
- ☐ MSA (GR&R) and Capability Study (Cpk/Ppk) Report
- ☐ ~~Packaging Standard Document~~
- ☐ ~~Production Readiness Review (PRR) Checklist~~
- ☐ PPAP Approval Form (Signed by Customer)

PHASE 5: Mass Production

- ☐ Mass Production Control Plan
- ☐ Work Instructions / Standard Operating Procedures (SOP)
- ☐ Lessons Learned Record (Update to PFMEA if any issues)

FINAL APPROVAL

By signing below, the cross-functional team and management confirm that all required deliverables checked above have been verified, attached, and the project is formally closed and handed over to mass production.

Prepare	Check	Approve
Date:	Date:	Date: